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OVERVIEW:

This report represents the second semi-annual report for Fiscal Year 2018 on the status of
underground conversion projects and associated funds, in conformance with Council Policy
600-08, which requires reporting to City Council twice per year. The current version of the
Master Plan, which was adopted by the City Council in 2009, has been updated to align the
plan with current Council District boundaries and to take advantage of the knowledge staff
has gained in implementing projects for many years. The Five-Year Implementation Plan
has been developed as a companion document for identifying which projects from the
Master Plan will be initiated in Fiscal Years (FY) 2018 through 2022. This revised approach
to planning and initiating projects is the result of working with utility companies and the
public through a series of workshops and will result in more efficient execution of utilities
undergrounding work.

PROPOSED ACTIONS: N

1. Resolution approving the Utilities Undergrounding Program’s (UUP) updated Master
Plan.

2. Resolution approving the UUP Five-Year Implementation Plan (FY 2018 - FY 2022).

DISCUSSION OF ITEM:

Since the start of Rule 20A conversions in 1970, 424 miles of overhead utilities have been
converted to underground services with approximately 1,248 miles remaining. The UUP,
which is administered by the Transportation & Storm Water Department (TSWD), benefits
residents by facilitating the conversion of overhead utility lines to safer and more reliable
underground services, in addition to improving aesthetics of the community. The UUP
utilizes two funding mechanisms; the California Public Utilities Commission (CPUC) Rule 20,
part A (Rule 20A), which obligates San Diego Gas and Electric (SDG&E) to expend a certain
amount of revenue on underground conversion, and the electrical utility surcharge
(Surcharge), which is collected by SDG&E and remitted to the City’s Underground Surcharge
Fund.



As shown on Table A, during the past five years, the UUP has not consistently met the
annual target of 15 conversion miles. The addition of staff in FY 2015 had made it possible
to analyze weaknesses in the UUP and adjust course‘accordingly. This led to a decision,
illustrated in Figure A, to significantly increase the number of new project allocations
starting in FY 2016. Because a project lifecycle is around seven years, these actions will not
reflect an improvement in the number of miles converted until around FY 2023, With the
increased staff to better manage the program, consistently higher mileage numbers can be
sustained well past FY 2023, and efforts to expedite projects may yield improved mileage
numbers earlier than FY 2023. Staff are currently working with SDG&E to get a targeted 30
miles of new projects to start construction in FY 2019.

Figure A
Change in Project Allocation Practices
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Fiscal Year 2014 2.2 5.2 ' 7.4

Fiscal Year 2015 . 2.2 12.8 15.0
Fiscal Year 2016 2.3 7.4 9.7
Fiscal Year 2017 : 2.7 12.8 15.5
Fiscal Year 2018 (estimated). 1.1 1.2 2.3

* Total mileage since the start of UUP is 424 miles (275 miles of Rule 20A, and 149 miles of Surcharge)

In addition to conversion of overhead utilities, the UUP addresses impacts to the public
right-of-way by overseeing and providing funds for required work, including streetlights,
curb ramps, street trees, and road repairs. As of this report, UUP has installed 3,477
streetlights, 3,382 curb ramps, 1,757 street trees, and resurfaced or slurry sealed 203 miles
of roadway since the beginning of the Surcharge in 2003.

Undergrounding projects are selected from the UUP Master Plan (Master Plan) in
coordination with Council Offices. After initial approval of project allocation and completion
of environmental review, the City Council establishes Underground Utility Districts (Districts)
by way of a Public Hearing. Once Districts are established, design and construction proceed.
The status of previously allocated undergrounding projects currently in production is
summarized in Table B below, with additional details provided in Attachment 1.

Table B
Status of Allocated Projects
(at the end of the third quarter of FY 2018)

" Phase No. of Projects Length Cost Estimate Customers
} (Miles) (Millions) }
Allocated CPUC Rule 20A Projects
Construction 29 12.9 $30.5 1,170
Design 13 7.3 $18.5 591
Public Hearing* 18 11.0 $27.3 768
Sub-Total 60 31.2 $76.3 2,529
Allocated Surcharge Projects
Construction 12 31.7 $90.00 4,710
Design 15 35.9 $97.3 4,689
Public Hearing* 44 112.3 $371.9 14,461
Sub-Total 71 179.9 $559.2 23,860
All Projects Combined
Total 131 v 211.2 $635.5 26,389

Source: Underground Utilities Program Monthly Status Update for March 2017
* Projects that have been allocated but design has not started (includes environmental and public

Cost and Schedule Variance

The following is a summary of findings from analyzing cost and schedule variance for
Surcharge projects, in accordance with recommendations from the Office of the City Auditor
(Report No. OCA-15-011).

Actual dates for the trench and conduit phase, the cabling phase and removal from service

phase were tracked and analyzed against the SDG&E estimated dates to see if estimated
project timelines were being met. The findings are as follows:
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e Actual construction duration for the trench and conduit phase, on average, was 70%
of estimated duration.

» Actual construction duration for the cabling phase, on average, was 125% of the
estimated duration.

e Actual construction duration for the removal from service phase, on average, was
180% of the estimated duration.

For a sample of projects, actual costs for the same three project phases were compared to
SDG&E cost estimates, to see if work cost as much as estimated. The findings are as
follows:

e Actual costs for the trench and conduit phase, on average, were 96% of estimated
costs.

o Actual costs for the cabling phase, on average, were 61% of the estimated costs.

¢ Actual costs for the removal from service phase, on average, were 113% of the
estimated costs.

These findings are discussed at monthly meetings with SDG&E with the goal of reducing
variances in future years. Where variances are caused by factors outside of SDG&E’s direct
control, such as longer than expected timelines for obtaining permits from other agencies,
staff may conduct additional meetings to solve such delays in partnership with SDG&E and
other parties. Such communications are helping to ensure that funds are managed
effectively and that negative impacts on communities caused by construction delays or
misunderstandings of project timelines are reduced.

The updated Master Plan introduces an improvement to practices related to accurately
communicating overall project costs. The outdated 2009 cost estimates have been replaced
using current construction cost information, and tools are now in place to provide routine
updates to planning level cost estimates based on changes to construction cost indices.

Status of Underground Surcharge Fund and Expenditures

Surcharge revenue for undergrounding projects is collected by SDG&E, as approved by the
CPUC, at a rate of 3.53% of the gross receipts, and remitted to the City on a quarterly
basis. The City budgets this revenue in Funds 200217 and 200218, collectively referred to
as the Underground Surcharge Fund. Because these funds are managed by the City, the
funds are reported on the City’s Fiscal Year calendar.

FY 2017 expenditures were $31,134,480.69 and revenue was $56,230,689.65. FY 2018
expenditures through Period 6 were $12,433,416.50. FY 2018 budgeted revenue is
.$60,564,328.00. At the end of period 6 of FY 2018, the Underground Surcharge Fund had a
fund balance of $148,779,269.11. FY 2019 budgeted revenue is $61,070,315.00. Additional
details on program expenditures are provided in Attachment 1.

Status of Rule 20A Fund and Expenditures

Revenue for Rule 20A undergrounding projects is collected and managed by SDG&E, as
approved by the CPUC, at a rate of 1.15% of the gross receipts. SDG&E uses this revenue
to design and construct Rule 20A eligible projects after they have been approved by the City
Council.

For consistency with SDG&E’s fiscal records, reporting is based on the Calendar Year. For
Calendar Year 2017, SDG&E had a required expenditure obligation of $40,688,209, This
figure combines unexpended obligation from prior years in the amount of $23,782,815.00
with new obligations for 2017 in the amount of $16,905,394 (based on 1.15% of annual
gross revenue).
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Actual expenditures for 2017 were $28,140,001, resulting in $12,548,208 of unspent
revenue that carries forward into Calendar Year 2018.

Calendar Year 2018 begins with the carry-forward amount of $12,548,208 added to new
expenditure obligations in the amount of $17,566,038 resulting in a total Calendar Year
2018 expenditure obligation of $30,114,246, SDG&E’s cost estimate to complete all
currently allocated Rule 20A projects is $157,802,043, thus requiring $127,687,797 in
future revenue.

Proposed Action Items:

1. Approve UUP's Updated Master Plan (Attachment 2)
Council Policy 600-08 establishes a requirement to maintain a Master Plan to guide selection
of projects to be allocated. The UUP Master Plan has been in place since establishment of
the Underground Surcharge Fund. The current version of the Master Plan, which was
adopted by the City Council in 2009, has been updated for the following reasons: (1) align
the plan to the nine Council District boundaries established in 2011, and (2) take advantage
of the knowledge staff has gained in implementing projects.

Starting in November 2015, the consultant hired by the UUP has performed research and
analyses to develop the proposed Master Plan (Attachment 2). In early 2017, the proposed
method was made available, in the form of a Factors and Methods Report, for public review
and input. Five public workshops were held, and comments were taken into consideration in
preparing a draft Master Plan. Three public workshops were held in early 2018 to discuss
the draft Master Plan. Public comments collected during the outreach period were reviewed
and considered in preparing the final document.

2. Approve the Five-Year Implementation Plan (Attachment 3)
A draft of the Five-Year Implementation Plan received public review. concurrent with public

workshops held for the updated Master Plan. Public comments collected during the outreach
period were reviewed and considered in preparing the final document. The Five-Year
Implementation Plan functions as a companion document and initiates projects from the
updated UUP Master Plan on a five-year horizon. The five-year list of projects is based on
project data from the Master Plan, project sequencing methods prescribed in the Master
Pian, and forecasts of available project funds in future years. This approach to planning
projects on a five-year horizon is consistent with how other infrastructure projects are
planned. City Council approval of this document will allow staff to begin incurring
expenditures on these projects, with the status of expenditures to be reported as part of
future semi-annual program status reports. Updates to the Five-Year Implementation Plan,
including approval of a new “fifth year” list of projects, will be presented to City Council
each year concurrent with future program status reports. This revised approach to planning
and initiating projects will result in more efficient execution of utilities undergrounding work.

City Strateqic Plan Goal(s)/Objective(s):
Goal # 1: Provide high quality public service

Objective # 1: Promote a customer-focused culture that prizes accessible, consistent, and
predictable delivery of services

Objective # 2: Improve external and internal coordination and communication

Objective # 3: Consistently collect meaningful customer feedback

Goal # 2: Work in partnership with all of our communities to achieve safe and livable
neighborhoods
Objective # 3: Invest in infrastructure

Fiscal Considerations:




Quarterly revenue provided by SDG&E will maintain a positive fund balance in the
Underground Surcharge Fund. No additional appropriations are being requested with this
action.

Environmental Impact:
This action to adopt resolutions regarding the status of the UUP supports an activity that is

considered a "project” as defined in California Environmental Quality Act (CEQA) Guidelines
Section 15378(a). Although adoption of the program resolutions on their own accord will not
cause any significant environmental impacts, projects identified in the report will require
further environmental review, or have already undergone environmental review in
accordance with CEQA Section 15004, which provides direction to lead agencies on the
appropriate timing for environmental review.

Equal Opportunity Contracting Information (if applicable):

Any necessary agreements between the City and utility companies associated with this work
are subject to CPUC Equal Opportunity Contracting guidelines and mandates. Any work
that does not fall under CPUC authority shall be subject to the City's Equal Opportunity
Contracting (San Diego Ordinance No. 18173, San Diego Municipal Code Sections 22.2701
through 22.2708) and Non-Discrimination in Contracting Ordinance (San Diego Municipal
Code Sections 22.3501 through 22.3517).

Previous Council and/or Committee Actions:
December 11, 2001: Approved the Memorandum of Understanding (MOU) with SDG&E to
implement the Surcharge Program, established Council Policy 600-08 and Surcharge Fund.

November 27, 2006: Changed reporting periods for Master Plan approval to every five years.
April 20, 2010: Approved the 2009 Master Plan.

This item was heard by the Environment Committee on June 21, 2018 and forwarded to full
Council with a recommendation to approve.

Key Stakeholders and Community OQutreach Efforts:
The primary stakeholders are the citizens of San Diego who benefit from removal of

overhead utilities across the city. The process of undergrounding creates impacts typically
associated with construction in the street right-of-way, including lane closures. Private
property owners are impacted by construction on their property to connect the underground
lines. These inconveniences are minimized through planning and notification.

Kris McFadden Paz Gomez, PE, CEM, GBE
Transportation & Storm Water Department Deputy Chief Operating Officer,
Director Infrastructure/Public Works
Attachments:

1. Program Status Information
a. Status of Allocated Underground Conversion Projects
b. Program Expenditures

2. Updated UUP Master Plan

3. UUP’s Five-Year Implementation Plan



(R-2018-654)

RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE

A RESOLUTION OF THE COUNCIL OF THE CITY OF
SAN DIEGO APPROVING THE UPDATED UTILITIES
UNDERGROUNDING PROGRAM MASTER PLAN AND
APPROVING THE FIVE-YEAR IMPLEMENTATION PLAN
FOR FISCAL YEARS 2018-2022.

WHEREAS, this report represents the second semi-annual report for Fiscal Year 2018 on
the status of underground conversion projects and associated funds, in conformance with Council
Policy 600-08, which requires reporting to City Council twice per year; and

WHEREAS, Council Policy 600-08 establishes a requirement to maintain a Master Plan
to guide selection of projects to be allocated. The Utilities Undergrounding Program (UUP)
Master Plan has been in place since establishment of the Underground Surcharge Fund; and
" WHEREAS, the curr:ent version of UUP Master Plan, which was adopted by the City
Council in 2009, has been updated to align the plan with current Council District boundaries and o
to take advantage of the knowledge staff has gained in implementing projects; and

WHEREAS, numerous public workshops were held while preparing the updated UUP
Master Plan and public comments collected during the outreach period were reviewed and
considered in preparing the final document; and

WHEREAS, the Five-Year Implementation Plan has been developed as a companion
document for identifying which projects from the Master Plan will be initiated in Fiscal Years
2018 through 2022; and

WHEREAS, this revised approach to planning and initiating projects is the result of

working with utility companies and the public through a series of workshops and will result in

more efficient execution of utilities undergrounding work; NOW, THEREFORE,
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(R-2018-654)

BE IT RESOLVED, by the Council of the City of San Diego, as follows:

1. That the updated Utilities Undergrounding Program Master Plan, on file in the
office of the City Clerk as Document No. RR- , is hereby approved.
2. That the Utilities Undergrounding Program Five-Y ear Implementation Plan for

Fiscal Years 2018-2022, on file in the office of the City Clerk as Document No. RR- ,

is hereby approved.

APPROVED: MARA W. ELLIOTT, City Attorney

By

Ryan P. Gerrity
Deputy City Attorney

RPG:cw

06/22/18

Or.Dept: Transportation & Storm Water Department
CC No.: N/A

Doc. No.: 1779927

I certify that the foregoing Resolution was passed by the Council of the City of San Diego, at this
meeting of .

ELIZABETH S. MALAND

City Clerk
By
Deputy City Clerk
Approved:
(date) KEVIN L. FAULCONER, Mayor
Vetoed:
(date) KEVIN L. FAULCONER, Mayor
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REPORT TO THE CITY COUNCIL
Status of the Utility Undergrounding Program

Attachment 1

Program Status Information

a) Status of Allocated Underground Conversion Projects

b) Program Expenditures



Attachment 1(a)
Status of Allocated Underground Conversion Projects

Rule 20A Projects in Construction Phase

Construction Phase includes underground conversion in right of way and private properties,
community forums, CIP construction and removal of overhead utilities

Est. Cost |

San Vicente (Meadowbrook Dr to San Vicente

4 Street (Phase Il) Ct) 0.14 28 $431,103.00
30th Street

8 (Phase lilB) (A Stto K St) 1.63 15 $436,839.00

3 Euclid Avenue (Euclid Ave to University Ave) 0.63 82 $2,020,680.00

3 Wightman Street {Chamoune Ave to Euclid Ave) 0.25 35 $707,932.00
31st Street

8 (Distribution) (Market St to L St) 0.29 23 $800,763.00
Fanuel Street (Grand Ave to Pacific 'Beach

2 (Phase ll) Dr/Bay) 0.53 74 $1,744,516.00
Island Avenue

8 (Phase I) (16th St to 24th St) 0.61 43 $1,643,259.00

8 25th (SB) Street  (Coronado Ave to Grove Ave) 0.18 4 $401,292.00

4 Cardiff Street (Wade Street to Carlisle Dr) 0.23 13 $543,238.00

3 Lincoln Avenue  (30th St to Wabash Ave) 0.46 42 $1,020,321.00
Seminole Drive

7 (Phase 1) (Stanley Ave to Estelle St) 0.20 29 $642,897.00
32nd Street

8 (Phase 11} {Market St to Imperial Ave) 0.43 34 $1,156,955.00

7 Hughes Street (58th St to Jodi St) 0.39 S0 $986,948.00
Mount Alifan

6 Drive (Genesee Ave to Mt Everest BI) 0.27 2 $562,101.00
Howard Avenue

3 (Phase I) (Texas St to 1-805) 0.82 114 $2,485,735.00

Project Status Information

Attachment 1(a), Page |1



Attachment 1(a)

Status of Allocated Underground Conversion Projects

Hilltop Drive
(Phase 1) (Boundary St to Toyne St)

Cass Street

{Grand Ave to Pacific Beach Dr)

Eastgate Mall (Eastgate Dr to 1-805 SB)

Altadena,

Wightman,

Winona (Ef Cajon Bl to Euclid Ave)
Mission

Boulevard (Loring St to Turquoise St)

National Avenue (32nd St to 43rd St)

32nd Street
(Phase 1} (Market St to F St)

San Vicente
Street (Phase |)  (San Vicente Ct to Ashmore Ln)

Howard Avenue

(Phase I) (Park Bl to Texas St)

Coronado (SB)

Avenue (27th (SB) St RA to Madden Ave)
lllion Street (Gardena Ave to Milton St)

28th Street (Island Ave to Clay Ave)

Trojan Avenue
(Phase II) {54th St to 56th St)

Woodrow Avenue (Calvocado St to Armacost Rd)

Golfcrest Drive  (Jackson Dr to Wandermere Dr)
Trojan Avenue

(Phase 1} {56th St to 60th St)

24th Street (G St to Imperial Ave)

Project Status Information

0.44

0.33

0.20

1.62

0.26

1.73

0.15

0.35

0.51

0.25

0.31

0.41

0.25

0.26

0.35

0.54

0.44

55

23

156

25

73

14

74

59

37

39

75

14

36

45

52

43

$1,290,758.00

$935,617.00

$579,808.00

$1,661,723.00

$946,538.00

$2,407,400.00

$423,246.00

$1,908,996.00

$1,421,848.00

$736,737.00

$859,565.00

$1,267,157.00

$620,766.00

$725,639.00

$968,426.00

$1,177,226.00

$968,733.00

Attachment 1(a), Pagel 2



Attachment 1(a)
Status of Allocated Underground Conversion Projects

Island Avenue

(Phase Il) (26th St to 30th St) 0.51 52 $1,502,391.00
Sunset Cliffs
Boulevard (Coronado Ave to Newport Ave) 0.43 37 $1,169,086.00

Project Status Information Attachment 1(a), Page |3



Attachment 1(a)
Status of Allocated Underground Conversion Projects

Surcharge Projects in Construction Phase

Construction Phase includes underground conversion in right of way and private properties,

community forums, CIP construction and removal of overhead utilities

Project Name |Project Limits m Est. Cost

Residential

8 Project Block 8G  (Sherman Heights 2} 1.95 345 $5,793,992.00
Residential

4 Project Block 4N  (North Encanto) 2.32 267 $5,674,698.00
Residential

7 Project Block 7A  (Fox Canyon) 3.14 280 $6,791,048.00
Residential

8 Project Block 8A  (Golden Hill) 2.00 516 $6,381,520.00
Residential

1 Project Block 1M  (Muirlands-West) 2.55 238 $9,167,318.00
Residential

7 Project Block 701 (Walsh Way) 2.66 344 $6,908,394.00
Residential

8 Project Block 88  (Sherman Heights 3) 2.28 400 $6,429,745.00
Residential
Project Block

6 6DD1 {Clairemont Mesa) 3.90 457 $9,621,394.00
Residential

3 Project Block 3HH (Talmadge 3) 3.05 377 $7,750,780.00
Residential

7 Project Block 7R (Allied Gardens) 2.34 392 $6,243,318.00
Residential

2 Project Block 251 (South Mission Beach) 2.61 542 $9,405,182.00
Residential

8 Project Block 8F  (Sherman Heights) 2.37 396 $7,951,749.00
Residential

6 Project Block 6DD (Bay Ho 3) 2.88 423 $7,559,180.00

Project Status Information Attachment 1(a), Page 14



Attachment 1(a)
Status of Allocated Underground Conversion Projects

Rule 20A Projects in Design Phase
Design Phase includes engineering design by all utilities, CIP design, community meetings,

permitting and procuring construction contracts

Via de la valle
1 (Phase 1) (San Andres Dr to Via de la Valle) 0.63 0 $1,186,426.00

Via de la Valle
1 (Phase I) (Highland CV to Via de la Valle) 0.38 0 $764,320.00

Mount Acadia

6 Boulevard {Mt Alifan Dr to Mt Burnham Dr) 0.66 81 $1,761,594.00
6 Ingulf Street (Morena Bl to Erie St) 0.21 10 $507,700.00
Marlesta
Drive/Beagle (Genesee Ave to Beagle
6 Street St/Marlesta Dr to Ashord St) 0.99 108 $2,680,910.00
2 San Diego Avenue (Old Town Ave to McKee St} 0.75 ‘ 63 $1,957,231.00
2 Ingraham Street  (Beryl St to Felspar St) 0.46 30 $1,307,238.00
3 Orange Avenue  {Central Ave to Fairmount Ave) 0.29 51 $1,030,322.00

Seminole Drive
7 (Phase Il) (El Cajon Bl to Stanley Ave) 0.34 55 $997,481.00

2 Hancock Street  (Witherby St to W Washington St) 0.59 21 $1,336,529.00

30th Street

8 (Phase 1lIC) {Ocean View Bl to K St) 0.76 49 $2,079,996.00
Baker
Street/Shawnee

6 Road {Morena Bf to Shawnee Rd N) 0.88 109 - $2,483,924.00

Fanuel Street
2 (Phase ) (Archer St to Tourmaline St) 0.35 14 $427,577.00

Project Status Information Attachment 1(a), Page 15



Attachment 1(a)
Status of Allocated Underground Conversion Projects

Surcharge Projects in Design Phase
Design Phase includes engineering design by all utilities, CIP design, community meetings,

permitting and procuring construction contracts

Residential

4 Project Block 4Y Jamacha Lomita 2.20 312 $6,012,397.00
Residential

7 Project Block 7T  {Allied Gardens) 2.83 389 $7,392,949.00
Residential

7 Project Block 7G2 Rolando 2.58 364 $6,841,468.00
Residential
Project Block 1)

1 PHII (Via Capri) 1.56 263 $4,219,157.00
Residential

4 Project Block 4)1 (Chollas Blk) 2.26 330 $5,964,825.00
Paradise Valley
Road (Brookhaven Rd to Meadowbrook

4 Transmission Dr) 1.18 0 $4,500,000.00
Residential

6 Project Block 6H (Trenton Ave) 3.93 560 $10,206,251.00

1 Via de la Valle (Highland Cove to Polo Point) 1.90 0 $3,962,042.00
Residential

8 Project Block 8R  Egger Highlands 2.21 243 $5,624,468.00
Residential

1 Project Block 1M1 (Newkirk Drive) 2.28 202 $5,497,160.00
Residential

1 Project Block 1)  (La Jolla 2) 2.53 216 $6,081,016.00
Residential

6 Project Block 6K1 {North Clairemont) 2.99 395 $7,740,107.00
Residential

8 Project Block 8C  (C Street) 1.66 428 $5,334,226.00
Residential

2 Project Block 2BB  Pacific Beach 3.66 502 $9,731,509.00
Residential

2 Project Block 252 (Jersey Court) 2.10 485 $8,153,551.00

Project Status Information Attachment 1(a), Page |1 6



Attachment 1(a)
Status of Allocated Underground Conversion Projects

Rule 20A Projects in Public Hearing Phase

Public Hearing Phase includes boundary refinerdent, environmental review, public notice

mailings, and surveying

(Old El Camino Real to Via de la

1.05

El Camino Real Valle) 0 $1,482,706.00

Sorrento Valley  {Sorrento Valley Rd to I-805 SB off

Road RA) 0.95 5 $1,966,997.00

Sampson Street  (Main St to Clay Ave) 0.64 59 $1,780,965.00

Hilltop Drive

(Phase 11} {(44th St to Euclid Ave) 0.88 80 $2,314,706.00

Fairmount

Avenue (Mission Gorge Rd to Sheridan Ln) 0.73 31 $1,687,394.00

Woodman Street (Skyline Dr to Imperial Ave) 0.64 71 $1,737,583.00

Mt Albertine

Avenue (Balboa Ave to Mt Aguilar Dr) 0.23 13 $561,195.00

Cable Street

(Phase Il) (Narragansett Ave to Lotus St) 0.43 45 $1,204,376.00

Cowles Mtn (Lake Andrita Ave to Beaver Lake

Boulevard Dr) 0.29 37 $871,218.00
(Orchard Ave to Narragansett

Cable Street Ave) 0.43 45 $1,204,376.00

Iris Avenue (Via Suspiro to Iris Ave) 0.34 9 $783,621.00

70th Street Eberhart St to Alvarado Rd 0.49 49 $1,293,852.00

India Street W Olive St to Washington St 0.93 51 $2,323,647.00

Soledad Road (Soledad Mt Rd to Park Dr) 1.29 104 $3,206,452.00

Cowles Mtn

Boulevard (Lake Andrita Ave to Blue Lake Dr) 0.35 33 $1,000,120.00

Project Status Information

Attachment 1(a), Page 17



Attachment 1(a)
Status of Allocated Underground Conversion Projects

Cowles Mtn (Beaver Lake Dr to Cowles Mtn
7 Boulevard Ct) 0.12 9 $334,246.00

Project Status Information Attachment 1(a), Page |8



Attachment 1(a)
Status of Allocated Underground Conversion Projects

Surcharge Projects in Public Hearing Phase

Public Hearing Phase includes boundary refinement, environmental review, public notice

mailings, and surveying

Residential {Jamacha Lomita)

4 Project Block 4X 2.29 284 $5,998,405.00
Residential (La Jolla)

1 Project Block 1H 2.37 252 $5,885,970.00
Residential

2 Project Block 253 (Ormond Ct) 2.00 511 $8,031,481.00
Residential {Jamacha Lomita)

4 Project Block 4X1 2.32 320 $6,207,900.00
Residential (Encanto / Emerald Hills)

4 Project Block 4R1 3.26 416 $8,488,372.00
Residential {North Clairemont)

6 Project Block 6K2 2.88 448 $7,748,841.00
Residential

3 Project Block 3DD (Adams North) 2.82 387 $7,046,760.00
Residential

1 Project Block 1Y  (Del Mar Heights/Carmel Valley) 2.65 82 $5,693,920.00
Residential
Project Block

3 3CC1 (Alder Drive} 2.78 405 $7,058,578.00
Residential {Logan Heights)

8 Project Block 8l 2.34 335 $6,190,240.00
Residential {Kensington)

3 Project Biock 3AA 2.81 306 $6,995,905.00
Residential

4 Project Block 4Y1 (Jamacha Lomita) 233 312 $6,269,772.00
Residential

8 Project Block 8R1 (Egger Highlands) 2.05 244 $5,317,215.00
Residential

7 Project Block 70  (College West) 2.47 113 $5,510,210.00
Residential
Project Block (Normal Heights)

3 3BB2 244 426 $6,787,922.00

Project Status Information Attachment 1(a), Page 19



Attachment 1(a)

Status of Allocated Underground Conversion Projects

Residential {University City)

Project Block 1S

Residential

Project Block 6H1 (Bay Park)

Residential

Project Block

3AA1 Teralta West / Kensington
Residential (Adams North)

Project Block 38B

Residential (North Clairemont)
Project Block 6K

Residential (Sunset Cliffs / Wooded Area)
Project Block 2K

Residential (0ld Town / Mission Hills)
Project Block 2F

Residential (Allied Gardens)

Project Block 7R1

Camino Del Norte

Transmission (Rancho Bernardo)

Residential (Southcrest)
Project Block 8N
Residential (Del Cerro)

Project Block 7U

Residential
Project Block 8H

(Barrio Logan)
Residential
Project Block 6L (North Clairemont)

Residential
Project Block 7E1 (Oak Park)

Residential
Project Block 7Q  (Allied Gardens/Grantville)

Residential
Project Block 8Q (Egger Highlands / Palm City)

Residential
Project Block 1B (Cam Dela Costa to Folsom)

Project Status Information

2.36

4.05

2.81

2.50

3.05

2.86

2.13

2.49

1.72

1.96

2.76

2.15

3.14

2.39

2.58

217

2.37

291

660

255

424

424

270

234

332

239

224

205

421

309

364

169

198

$6,041,222.00

$10,853,079.00

$7,691,288.00

$6,900,025.00

$7,979,653.00

$6,932,680.00

$5,336,802.00

$6,619,867.00

$4,500,000.00

$5,103,018.00

$6,668,307.00

$5,391,837.00

$12,423,441.00

$11,599,183.00

$11,820,124.00

$15,677,294.00

$9,447,079.00
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Attachment 1(a)
Status of Allocated Underground Conversion Projects

Residential

Project Block 3Y  {North Park) 2.60 391 $11,297,159.00
Residential

Project Block 4W (Skyline / Jamacha Lomita) 2.21 263 $14,126,009.00
Residential

Project Block 6B1 (Bay Park) 3.05 340 $11,596,862.00
Residential

Project Block 85  (Egger Highlands) 2.39 285 $14,283,850.00
Residential

Project Block 254 ({Venice Ct) 2.60 521 $8,517,947.00
Residential

Project Block 1A  (Cam De La Costa to Tourmaline) 2.42 366 © $9,114,754.00
Residential

Project Block 2v1 (Pacific Beach) 2.23 540 $9,244,361.00
Residential

Project Block

3BB1 (Adams North) 2.51 439 $9,858,983.00
Residential

Project Block 4Y2 (Skyline/ Jamacha Lomita) 2.46 339 $10,350,215.00
Residential (Bay Park)

Project Block 6B 2.99 389 $9,991,196.00
Residential

Project Block 2D3 (Mission Hills) 3.00 359 $11,619,671.00
Residential

Project Block 7L1 (College East) 2.55 369 $10,764,122.00

Project Status Information Attachment 1(a),Page | 11



Attachment 1(b)
Program Expenditures

San Diego Gas & Electric Co. (SDG&E) Expenditures ( Period 1 - 6)
Reimbursed by the Underground Surcharge Fund in FY 2018

Source: SDG&E Monthly Invoices

Fiscal Year 2017 Limits or Community FY 2018 Expenditures

Camino Del Norte Transmission Rancho Bernardo $72.73
Paradise Valley Road Transmission Brookhaven Road to Meadowbrook Drive $719.09
Residential Project 1M La Jolla $381,637.81
Residential Project 2E Mission Hills $56,094.31
Residential Project 251 Mission Beach -$59,361.44
Residential Project 3HH Talmadge 3 $146,782.44
Residential Project 4J1 Chollas Blk $961.65
Residential Project 4N North Encanto $147,296.44

Residential Project 701

College Area

$2,412,623.13

Residential Project 8A

Golden Hills

$613,471.50

Residential Project 8B

Sherman Heights

$136,341.18

Residential Project 8F Sherman Heights $15,918.63
Residential Project Block 6DD Bay Ho $51,070.56
Residential Project Block 6DD1 Clairemont Mesa $692,852.99
Residential Project Block 7A City Heights $176,304.99
Residential Project Block 7R Allied Gardens $41,977.53

Total = $4,814,763.54

Project Status Information
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Attachment 1(b)
Program Expenditures

Capital Improvement Program (CIP) Expenditures Funded by the Undergrounding

Report Run on 04/12/17

Surcharge Fund
Periods 1-6

Source: SAP

waS # Project Name FY'2018 Actuals

B00705 Island Ave 20th-30th $ 3,880.01
B00708 District 1 Block 1-F UUD $ 7,062.09
B00709 District 2 Block 2-E UUD $ 712,394.27
B00710 District 3 Block 3-FF UUD $ 2,871.70
B00O711 District 4 Block 4-G $ 5,054.10
B00714 District 8 Block 8-F UUD $ 7,971.83
B00717 30th Street Phaselll $ 142,215.65
B00718 Trojan Ave 56th to 60th UUD $ 54,894.59
B00719 30th Street Phaselll $ 190,906.01
B00720 Sunset Cliffs Dr UUD $ 16,030.37
B00721 Fanuel St Pl Archer $ 3,700.26
B00722 Fanuel St lIF SL $ 46,526.49
B00725 San Vicente |-l SL $ 28,152.21
B00726 Moraga Ave to Idelwild UUD $ 18,416.83
B00787 Natl Ave (32nd to 43rd) UUD $ 192,074.78
B00788 Morage Ave Phase Il $ 16,541.17
B00824 District 2 Block 2) UUD $ 2,989.97
B0082S District 3 Block 3EE UUD $ 8,304.50
B00826 District 4 Block 4AA UUD $ 177,628.10
B00827 District 6 Block 6) UUD $ 2,176.12
B00829 District 8 Block 8G UUD $ 4,742.91
B00835 District 2 Block 2-T UUD $ 110,802.55
B00836 District 1 Block 1-} UUD $ 460.35
B00837 Block 3HH SL UU352 $ 102,267.14
B00838 District 4 Block 4-Z UUD $ 215,902.73
B00839 District 6 Block 6-1 UUD $ 369.96
B00841 District 8 Block 8-B UUD $ 59,518.11
B00842 District 7 Block 7-A UUD $ 63,715.99
B00848 Briarwood-Brookhaven $ 6,112.19
B00850 Altadena/Wightman $ 48,624.52
B00851 K Street - 19th to 30th UUD $ 757.92
B11131 EuclidAv UUD Stlight $ 35,776.18
B12001 30th St UUD StLights $ 503.77

Project Status Information
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Attachment 1(b)
Program Expenditures

B12055 Block 4N North Encanto UUD $ 31,028.75
B12056 Block 8A SL UU494 $ 104,373.17
B12064 "|Block 7R Allied Gardens UUD $ 83,420.55
B12065 Block 6DD Bay HO 3 UUD $ 25,772.36
B12066 Lincoln Av UUD (30th $ 295,812.76
B12067 Block 251 So Mission $ 17,312.23
B12069 Potomac St UUD $ 38,377.49
B13143 31st Street UUD $ 1,029.99
B13144 32nd Street UUD $ 13,650.74
B13145 Cardiff St. SLUU10 $ 4,004.84
B13146 Howard Avenue UUD $ 43,307.40
B13147 [llion St SL UU624 $ 38,566.38
B13148 Mount Alifan SL UU21 $ 60,643.77
B13149 Paradise Vly Rd UUD $ 1,044.96
B13150 Via De La Valle UUD $ 81.00
B13151 Block 1M UUD (La Jolla 4) $ 24,880.94
B13152 Block 41 UUD (Mid City) $ 789.59
B13153 Block 6DD1 UUD $ 20,571.20
B13154 Block 701 UUD (College Area) $ 14,838.27
B13155 Block 8C UUD $ 4,430.94
B13156 28th St. SL UU9 $ 3,438.59
B15084 Block 1M1 UUP (La Jolla) $ 307.84
B15085 Block 7G2 UUP $ 34,299.11
B15086 Block 6H UUP $ 579.92
B15087 Block 4Y UUP $ 23,944.15
B15088 25th (SB) Street UUP $ 12,247.03
B15089 32nd Street UUP $ 11,706.82
B15090 Baker/Shawnee Rd UUP $ 522.32
B15091 Woodrow Ave SL UU16 $ 25,328.48
B15092 Wightman Street UUP $ 15,023.52
B15093 Seminole Drive UUP $ 11,550.63
B15094 Mission Blvd UUP $ 19,523.31
B15095 Hilltop Drive UUP $ 33,091.20
B15096 Hancock Street UUP $ 8,942.39
B15097 Block 8R UUP $ 36,619.20
B17007 Cass St SL UU143 $ 1,902.29
B17008 Coronado SB SL UU193 $ 477.75
B17009 Golfcrest SL UU584 $ 16,128.38
B17010 Hughes St. SL UU101 $ 5,964.62
B17011 Ingraham St SL UU141 $ 259.70
B17013 Seminole P2 SL UU630 $ 708.07
B17068 Blk 3HH_UU352_Talmad $ 43,146.95
B17069 Cardiff St_UU10 $ 13,741.55

Project Status Information
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Attachment 1(b)
Program Expenditures

B17070 28th St_UU9 Rd Impro $ 258.44
B17071 Fanuel St Ph 3_UU188 $ 4,012.92
B17072 Illion St_UU624 $ 10,547.50
B17073 Mt Alifan_UU21 $ 14,245.48
B17074 Block 8A_UU494 $ 1,289.94
B17097 Woodrow UU16 Rd Impv $ 10,099.85
Total Expenditures $ 3,473,190.65

Project Status Information
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Attachment 1(b)
Program Expenditures

Funded Progam Expenditures Funded by the Undergrounding Surcharge Fund in FY'18

Periods 1-6
Report run on 4/17/18
Source: SAP
Description FY'2018 P1- P6 Actuals
21002637 UUP-Build Per Insp $ 335,748.70
21002638 Bldg Permit AdminUUP $ 581.40
21002639 Archeological Monitoring - UUP $ 480,310.90
21002640 Lab Testing - UUP $ 237.37
21002642 UUP 200217 $ 3,422.34
21002643 UUP-Mit Mon Coord $ 1,286.04
21002644 Field Inspection - UUP $ 105,882.09
21002645 Surveying - UUP $ 299,847.61
21002647 Analyst / Admin Support - UUP $ 247,996.57
21002649 Design Review - UUP $ 34,481.50
21003103 DSD/NCC & Misc Suppt $ 38,646.22
21003598 UU209 Block 7G2 $ 68,940.31
21003599 UU667 Block 8R Design for SDGE $ 39,833.03
21003600 UU889 Block 4Y Design for SDGE $ 38,522.65
21003606 MASTER PLAN CONSULT $ 124,036.82
21003853 UU188 Fanuel Ph il $ - 5,296.83
21003854 UU624 lllion Street PPWork-20A $ 75,318.84
21004085 UU16 Woodrow Ave PPWork-20A $ 94,628.91
21004087 UU977 Block 251 PPWork $ 23,861.28
21004088 UU17 32nd Phase || PPWork-20A $ 8,837.46
21004089 UUS05 San Vicent Ph2 $ 9,038.10
21004090 UU30 Mission Blvd PPWork-20A $ 2,791.71
21004091 UU659 Block 1M $ 219,502.16
21004092 UU99 Trojan Phase Il $ 2,827.23
21004093 UU973 Block 701 PPWork $ 116,329.74
21004123 UU386 32nd Phase | PPWork-20A $ 1,231.11
21004124 UU857 Block 6K1 PPWork $ 116,998.45
21004125 UU65 Block 7T PPWork $ 121,073.11
21004126 UU957 Block 70 PPWork 20SD $ 22,419.13
21004144 LUU71 Howard Ave. Ph1 $ 9,920.09
21004145 UU72 Howard Ave. Ph2 $ 31,507.43
21004147 UU11 31st Street PPWork-20A $ 6,668.55
21004148 UU410 Block 6DD1 $ 145,060.36
21004161 UUP_Preliminary & Contract $ 193,964.24
21004179 UU854 Block 2BB $ 25,551.26
21004242 UU584 Goldcrest Dr $ 3,541.98
21004311 UU995 25th St. (SB) $ 14,925.57

Project Status Information
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